**UNIVERSITY OF ESWATINI**

DEPARTMENT OF COMPUTER SCIENCE

# PROJECT PLAN

## eWallet-to-MoMo Transfer System

*Project planning baseline for an academic interoperability prototype*

**Date:** 30 October 2026

**Project team:** Four-member final-year project team

**Prepared for:** Department of Computer Science, University of Eswatini

## TEAM MEMBERS

| | | |
|---|---|---|
| 202405666 | Musawenkosi Magongo | – Project Manager |
| 202302550 | Setsembele Magagula | – Designer |
| 157538 | Bandile Lokothwayo | – Programmer |
| 202302611 | Sambulo Mdluli | – Tester |

**ACADEMIC PROJECT DOCUMENT**

*This document describes a proposed academic prototype. Production deployment and live financial transactions require formal provider approval, approved technical interfaces and the necessary security and operational arrangements.*

# Document Control

| Item | Description |
|---|---|
| Document | eWallet-to-MoMo Transfer System - Project Plan |
| Version | 1.0 |
| Date | 30 October 2026 |
| Status | Draft for supervisor and stakeholder review |
| Owner | Four-member final-year project team |
| Intended audience | Project team, academic supervisor, FNB and MTN stakeholder representatives, and relevant payment-system stakeholders |
| Approval | Pending supervisor review and project-team sign-off |

**Revision history**

| Version | Date | Description | Author |
|---|---|---|---|
| 1.0 | 30 October 2026 | Initial draft for review | Project team |

# Table of Contents

**Document Control** i

**1. Introduction and Project Summary** 1

1.1 Background . . . 1

1.2 Aim . . . 1

1.3 Objectives . . . 1

1.4 Project Summary . . . 1

**2. Project Scope and Boundaries** 2

2.1 In Scope . . . 2

2.2 Out of Scope for the Academic Prototype . . . 2

2.3 Assumptions and Constraints . . . 2

**3. Stakeholder and Client Involvement** 3

**4. Project Organisation and Team Procedures** 3

4.1 Team Structure . . . 3

4.2 Communication Procedures . . . 4

4.3 Version Control and Development Standards . . . 4

**5. Risk Management** 4

**6. Project Phases and Schedule** 5

6.1 Life-Cycle Model . . . 5

6.2 Milestones . . . 5

6.3 Task Table with Dependencies . . . 6

6.4 Eight-Week Gantt Summary . . . 6

6.5 Critical Path and Schedule Buffer . . . 7

**7. Requirements Analysis and Design** 7

7.1 Requirements Methods . . . 7

7.2 Design Principles . . . 7

7.3 Initial Transfer Journey . . . 7

**8. Implementation Plan** 8

8.1 Development Tools . . . 8

8.2 Configuration Items to Keep Open . . . 8

**9. Testing Strategy** **9**

9.1 Test Environment . . . . . 9

9.2 Test Levels . . . . . 9

9.3 Priority Test Scenarios . . . . . 9

**10. Resources** **10**

10.1 Software and Services . . . . . 10

**11. Quality Assurance and Acceptance** **10**

**12. Change Control** **11**

**13. Deliverables** **11**

**14. References** **12**

# 1. Introduction and Project Summary

## 1.1 Background

The project proposes an electronic transfer workflow that allows a customer holding funds in an FNB eWallet to send money directly to a recipient's MTN MoMo wallet. The intended benefit is to reduce the need for a sender to withdraw cash from one wallet ecosystem and have the recipient deposit it into another. This is particularly relevant where recipients may have easier access to MoMo cash-in/cash-out agents than to FNB ATMs or CashPlus points. The relative availability of these services is a project motivation and should be supported by current provider data before it is used as a quantified claim.

## 1.2 Aim

To analyse, design and develop an academic prototype that demonstrates a secure, traceable eWallet-to-MoMo transfer journey, including transaction validation, sender authorisation, routing through a simulated interoperability layer, status handling and confirmation.

## 1.3 Objectives

- Document the customer journey for initiating a transfer from FNB eWallet to an MTN MoMo number.
- Identify the business rules and external decisions that must be confirmed by FNB, MTN and the relevant payment-system stakeholders.
- Design a clear USSD-style interaction based on the project team's observed flow: *130# → eWallet → Send to MoMo account (currently noted as option 7) → amount → recipient number → verification → eWallet PIN → confirmation.
- Build a prototype that validates transfer details and simulates sender authorisation and external transfer processing without moving real funds.
- Represent successful, pending, rejected, timed-out and failed transaction outcomes, with unique references and duplicate-request protection.
- Produce project documentation, test evidence and a demonstration suitable for academic review and discussion with potential partners.

## 1.4 Project Summary

| Item | Project baseline |
|---|---|
| Project title | eWallet-to-MoMo Transfer System |
| Project type | Final-year academic software project; prototype and simulation |
| Project team | Four members; role allocation recorded in Section 4 |
| Proposed duration | 8 weeks / 40 working days from approved project kickoff |
| Primary users | FNB eWallet sender; MTN MoMo recipient; authorised support/admin user |
| External stakeholders | FNB Eswatini, MTN Eswatini and relevant payment-system/regulatory stakeholders |
| Main outcome | Demonstrable simulated transfer workflow, SRS, design artefacts, test report and final presentation |

# 2. Project Scope and Boundaries

## 2.1 In Scope

- A guided USSD-style prototype for selecting the eWallet-to-MoMo service and entering transfer details.
- Validation of amount and recipient mobile number using rules configured for the prototype; final production rules remain subject to provider confirmation.
- A review-and-confirm step showing the recipient and amount before authorisation.
- A simulated eWallet authentication step and mock responses from an external payment-switch / interoperability service and MTN MoMo.
- Transaction reference generation, status tracking, confirmation messages and basic audit records.
- Handling of invalid input, insufficient-funds simulation, rejected requests, timeouts, pending responses and duplicate submissions.
- A prototype test environment using synthetic data and non-production credentials.

## 2.2 Out of Scope for the Academic Prototype

- Executing real transfers, debiting live eWallet balances or crediting live MoMo wallets.
- Accessing, storing or transmitting real customer PINs, passwords, account credentials or production customer records.
- Building or replacing the internal core-wallet platforms of FNB or MTN.
- Defining final transaction fees, transfer limits, settlement cycles, reversal rules, dispute processes or service-level agreements without provider approval.
- Claiming a production connection to the Central Bank of Eswatini or any payment switch before the actual scheme, operator, interfaces and approval path are confirmed.

## 2.3 Assumptions and Constraints

| Type | Statement |
|---|---|
| Assumption | The project team can obtain enough process feedback from relevant stakeholders to validate the customer journey. |
| Assumption | A mock service can stand in for external FNB, payment-switch and MTN systems during development and demonstration. |
| Constraint | Live integration requires formal permission, technical specifications, test credentials, security review and any applicable regulatory or scheme approval. |
| Constraint | The project must not collect or retain real eWallet PINs or use real customer funds. |
| Constraint | The exact USSD menu wording and option number, transaction limits, fees, number formats and response codes must be verified with the providers before any production specification is frozen. |
| Constraint | The proposed eight-week schedule is a planning baseline and must be aligned to the supervisor’s submission dates. |

# 3. Stakeholder and Client Involvement

Stakeholder participation is essential because the project crosses two wallet providers and may depend on an approved payment-system intermediary. The prototype will proceed with simulated interfaces where external technical access is unavailable; this will not be represented as provider approval.

| Stakeholder | Expected involvement | When / evidence |
|---|---|---|
| FNB Eswatini | Validate the sender journey, eWallet authorisation boundary, USSD menu, transfer limits, fees, error responses and available integration route. | Requirements and design; partner feedback or documented questions. |
| MTN Eswatini | Validate MoMo recipient-number rules, wallet-credit behaviour, response statuses, notifications and support/reversal expectations. | Requirements and integration design; partner feedback or documented questions. |
| Payment-system / regulatory stakeholder (including CBE where applicable) | Clarify the approved payment rail, scheme participation, settlement responsibilities and required approvals. The exact institutional role must be confirmed. | Architecture and feasibility review; written guidance where available. |
| Potential senders / MoMo recipients | Review ease of use, clarity of prompts, confirmation details and error messages. | Prototype usability review and user feedback. |
| Academic supervisor | Review scope, methodology, technical design, progress and academic deliverables. | Project checkpoints and final approval. |
| Project team | Conduct requirements work, design, implementation, testing, documentation and stakeholder follow-up. | Throughout the project; weekly progress record. |

**Engagement status**

The project has had exploratory engagement with FNB, with an invitation to return with a prototype. MTN technical participation and any production integration approval remain unconfirmed in the project information available for this draft.

# 4. Project Organisation and Team Procedures

## 4.1 Team Structure

| Role | Primary responsibilities | Assigned member |
|---|---|---|
| Project Coordinator / Stakeholder Liaison | Schedule, meetings, supervisor updates, provider correspondence, repository coordination and submission control. | Member 1 - name to be confirmed |
| Business / Systems Analyst and QA Lead | Elicit and analyse requirements, map the transfer flow, maintain the SRS, define test cases and track defects. | Member 2 - name to be confirmed |
| UI/UX Designer and Front-End Lead | Design USSD-style prompts and prototype screens, build the interaction layer and maintain accessibility/usability. | Member 3 - name to be confirmed |
| Programmer / Integration Simulation Lead | Implement transaction logic, mock provider adapters, transaction states, audit records and technical integration tests. | Member 4 - name to be confirmed |

The team should insert the four members' names and confirm the allocation before the project plan is approved. Roles may be shared, but each deliverable must have one accountable owner.

### 4.2 Communication Procedures

- Hold a short team check-in at least twice per week; record decisions and blockers.
- Maintain a weekly progress summary for the project coordinator and supervisor.
- Use a shared team channel for routine communication and a repository issue tracker for decisions, defects and change requests.
- Record external stakeholder meetings, calls and emails in a contact log, including the date, participant role, question raised and agreed follow-up.
- Do not circulate customer credentials, PINs or production data in email, chat or the project repository.

### 4.3 Version Control and Development Standards

- Store source code and approved documentation in a private or access-controlled Git repository.
- Use feature branches for work in progress and review changes before merging to the main branch.
- Use descriptive commit messages and avoid committing secrets, PINs, API keys or customer data.
- Keep provider-specific behaviour behind separate adapters so that simulated services can later be replaced by approved interfaces.
- Document assumptions in code and configuration rather than hard-coding unverified tariffs, limits or provider response codes.

## 5. Risk Management

| Risk | Likelihood / impact | Mitigation | Owner |
|---|---|---|---|
| Provider does not provide API specifications, sandbox access or approval. | High / High | Use mock adapters; document the interface assumptions; seek written confirmation; do not promise live integration. | Coordinator / Integration Lead |
| Unclear payment-switch or settlement route. | Medium / High | Treat the rail as an external dependency; request clarification from FNB, MTN and relevant payment-system stakeholders. | Analyst |
| Incorrect assumptions about fees, limits or number formats. | Medium / High | Keep values configurable; mark unknowns; verify with the providers before finalisation. | Analyst |
| Sensitive PIN or customer data exposed in prototype or repository. | Medium / High | Use synthetic data; never persist PINs; mask mobile numbers; review logs and repository before demo. | Integration Lead |
| Timeout or delayed response causes duplicate transfer attempts. | Medium / High | Use unique transaction references and idempotency keys; represent pending status; test retry behaviour. | Integration Lead |

| Risk | Likelihood / impact | Mitigation | Owner |
|---|---|---|---|
| Provider feedback is delayed. | High / Medium | Proceed with a clearly labelled simulation and maintain a list of questions for later validation. | Coordinator |
| Scope expands to production banking integration. | Medium / High | Use the scope boundary and change-control procedure; require supervisor and provider approval before re-baselining. | Project Coordinator |
| Prototype is misunderstood as a live service. | Medium / High | Label all demo screens and documents as simulation; use dummy accounts and no real money. | All members |
| Team member absence or workload imbalance. | Medium / Medium | Share documentation, use peer review and keep tasks visible in the project tracker. | Project Coordinator |

# 6. Project Phases and Schedule

## 6.1 Life-Cycle Model

The project will use a staged life-cycle with short feedback loops. Requirements and architecture are baselined first; UI and transaction simulation can then be developed in parallel; integration, testing and documentation follow. Stakeholder feedback may trigger controlled revisions without changing the approved scope informally.

| Phase | Timing | Main activities | Exit deliverable |
|---|---|---|---|
| 1. Initiation and requirements | Week 1 | Kick-off, stakeholder map, workflow validation, scope baseline, repository setup. | Approved scope and requirements draft. |
| 2. Analysis and design | Week 2 | SRS, context and sequence models, data model, USSD/UI wireframes, prototype plan. | SRS v1 and design pack. |
| 3. Interface prototype | Weeks 3-4 | Menu navigation, amount and number entry, review/confirmation, validation messages. | Clickable / working front-end prototype. |
| 4. Transaction simulation | Weeks 4-5 | Mock authorisation, transaction identifiers, switch and MoMo adapters, status handling. | Working simulated transaction service. |
| 5. Integration and verification | Week 6 | Connect prototype components; implement audit records; execute integration tests. | End-to-end prototype and integration results. |
| 6. Testing and refinement | Week 7 | Functional, security, usability and failure-path testing; correct defects. | Test report and refined build. |
| 7. Finalisation | Week 8 | Documentation, demonstration, supervisor review, final packaging and submission. | Final project pack and demonstration. |

## 6.2 Milestones

| Milestone | Target | Evidence |
|---|---|---|
| Project baseline established | End of Week 1 | Scope, stakeholder register, project plan and repository. |
| Requirements and design approved for build | End of Week 2 | SRS, flow diagrams, data model and wireframes. |
| Customer interaction prototype complete | End of Week 4 | Demonstrable menu, data entry and confirmation journey. |

| Milestone | Target | Evidence |
|---|---|---|
| Transaction simulation complete | End of Week 5 | Mock authorisation, routing and transaction-status handling. |
| Integrated prototype ready | End of Week 6 | End-to-end demonstration and integration test evidence. |
| Testing complete | End of Week 7 | Test report, defect log and retest evidence. |
| Final submission | End of Week 8 | Final plan, SRS, design, source code, test report and presentation. |

### 6.3 Task Table with Dependencies

| ID | Task | Predecessor | Work days | Accountable role |
|---|---|---|---|---|
| A | Stakeholder and requirements analysis | - | 5 | Analyst / Coordinator |
| B | Repository and development environment setup | - | 2 | Coordinator / Developer |
| C | Architecture and transaction data model | A | 4 | Analyst / Developer |
| D | USSD journey and interface wireframes | A | 5 | Designer |
| E | Transaction rules and status model | C | 4 | Analyst / Developer |
| F | Mock switch and MoMo service adapters | B, E | 6 | Developer |
| G | Front-end / USSD-style prototype | D | 6 | Designer |
| H | Security, privacy and audit design | C | 4 | Analyst / Developer |
| I | Component integration | F, G, H | 4 | Developer / Designer |
| J | System and failure-path testing | I | 5 | Analyst / Team |
| K | User review, defect fixes and retesting | J | 4 | Team |
| L | Final documentation and demonstration pack | K | 3 | Coordinator / Analyst |
| M | Final review and submission | L | 2 | Coordinator / All |

### 6.4 Eight-Week Gantt Summary

| Work package | W1 | W2 | W3 | W4 | W5 | W6 | W7 | W8 |
|---|---|---|---|---|---|---|---|---|
| Requirements / stakeholder analysis | ■ | | | | | | | |
| Repository / environment | ■ | | | | | | | |
| Architecture / data model | | ■ | | | | | | |
| Wireframes / interface design | | ■ | | | | | | |
| Transaction rules / status model | | | ■ | | | | | |

| Work package | W1 | W2 | W3 | W4 | W5 | W6 | W7 | W8 |
|---|---|---|---|---|---|---|---|---|
| Mock adapters | | | | ■ | ■ | | | |
| Front-end prototype | | | ■ | ■ | | | | |
| Security / audit design | | | ■ | | | | | |
| Integration | | | | | | ■ | | |
| System testing | | | | | | | ■ | |
| User review / fixes | | | | | | | ■ | ■ |
| Documentation / submission | | | | | | | | ■ |

### 6.5 Critical Path and Schedule Buffer

Using the task durations and dependencies in Section 6.3, the principal critical path is A → C → E → F → I → J → K → L → M. Its estimated duration is 37 working days. The eight-week baseline provides 40 working days, leaving approximately 3 working days of schedule contingency. A delay to any critical-path task should be escalated immediately because it can move the planned submission date. The estimate assumes that tasks assigned to different roles can proceed in parallel and that external provider feedback does not block prototype work.

## 7. Requirements Analysis and Design

### 7.1 Requirements Methods

- Review the project team's observed FNB eWallet menu journey and document each prompt and response.
- Conduct structured discussions with FNB and MTN representatives where access is available.
- Use questions and observations to distinguish confirmed facts from assumptions requiring provider approval.
- Map current and proposed processes using context, sequence and transaction-state diagrams.
- Review the requirements with the supervisor and keep a decision log for unresolved items.

### 7.2 Design Principles

- Keep the customer journey short and consistent with the originating eWallet USSD experience.
- Show a review summary before the customer authorises the transfer.
- Separate customer interaction, transaction orchestration and provider-specific adapters.
- Use explicit transaction states, unique references and safe handling of delayed responses.
- Keep fees, limits, validation formats and provider codes configurable until confirmed.
- Treat all prototype transactions as simulated and use synthetic identities and wallet balances.

### 7.3 Initial Transfer Journey

1. Customer dials *130# and enters the eWallet menu.

2. Customer selects "Send to MoMo account" (recorded by the team as option 7; confirm the live menu with FNB).

3. Customer enters the amount and recipient MoMo number.

4. The service validates the input and presents the transfer details for confirmation.

5. The sender completes the eWallet PIN / authorisation step through the FNB-controlled process.

6. The transfer request is routed through the approved interoperability path; the prototype substitutes a mock service.

7. The customer receives a success, pending or failure result and a transaction reference; recipient notification is simulated unless a real provider service is approved.

## 8. Implementation Plan

The implementation will be modular so that the academic prototype demonstrates the business flow without depending on access to live provider infrastructure.

| Component | Prototype responsibility | Production dependency |
|---|---|---|
| Customer interaction layer | Recreates the USSD menu and prompts in a demonstrable interface. | Final menu hosting and wording controlled by FNB. |
| Transfer orchestrator | Validates inputs, creates transaction references, controls status transitions and coordinates adapters. | Approved service contracts and operational rules. |
| FNB authorisation adapter | Simulates an authorised / rejected sender-authentication response. | FNB-approved secure authentication channel; the project must not handle raw production PINs. |
| Payment rail adapter | Simulates submission and response from an approved switch/interoperability layer. | Confirmed scheme, operator, message format, security and settlement arrangements. |
| MTN MoMo adapter | Simulates beneficiary validation and wallet-credit outcome. | MTN-approved wallet interface and test environment. |
| Audit and reporting | Stores synthetic transaction references, timestamps and statuses for the demonstration. | Retention, access, privacy and reconciliation requirements approved by providers. |

### 8.1 Development Tools

The team may use a web-based prototype stack, a code editor, Git/GitHub, browser developer tools and a diagramming/design application. The exact language, framework and hosting choice should be recorded in the technical design and kept consistent across the team. Credentials and secrets must not be stored in source control.

### 8.2 Configuration Items to Keep Open

- Transfer minimum and maximum amounts.
- Fees and fee display rules.
- Permitted recipient number formats and network checks.
- Sender wallet eligibility and balance checks.
- Provider response codes and transaction timeouts.
- Reversal, refund, dispute and reconciliation rules.

- Final identity of the payment-system intermediary and its authorisation/settlement role.

# 9. Testing Strategy

## 9.1 Test Environment

Testing will be performed in a development or controlled demonstration environment using synthetic accounts, dummy balances, mock credentials and simulated provider responses. No test case may debit a real eWallet or credit a live MoMo wallet.

## 9.2 Test Levels

| Level | Purpose | Evidence |
|---|---|---|
| Unit testing | Check amount/number validation, reference generation, status transitions and idempotency. | Unit test results and defect log. |
| Integration testing | Check interaction between the interface, orchestrator and mock provider adapters. | Request/response traces with synthetic data. |
| System testing | Exercise complete transfer journeys, including success and all defined failure paths. | System test report. |
| Usability testing | Check whether users understand prompts, review details and error messages. | Observation notes and feedback summary. |
| Security/privacy review | Check that PINs and secrets are not logged or persisted and that access to records is controlled. | Checklist and evidence screenshots/log review. |
| Acceptance review | Confirm that agreed academic scope and demonstration criteria have been met. | Supervisor/team sign-off. |

## 9.3 Priority Test Scenarios

| Scenario | Expected result | Priority |
|---|---|---|
| Valid transfer details and successful mock response | Unique reference is created; final status is SUCCESS; confirmation is displayed. | High |
| Invalid amount (zero, negative, malformed or above configured cap) | Request is rejected before authorisation/routing with a clear message. | High |
| Invalid or unsupported recipient number | Request is rejected or flagged according to configured validation rules. | High |
| Sender authorisation rejected | No transfer is submitted to the mock payment rail. | High |
| Insufficient balance response | Customer receives a clear failure result; no successful credit is recorded. | High |
| External service timeout | Transaction remains PENDING / UNKNOWN until safely resolved; retry does not create a duplicate. | High |
| Repeated submission of same request | Idempotency control prevents a duplicate simulated transfer. | High |
| Network / switch rejection | Failure status and safe error message are recorded. | High |
| Successful MoMo credit response | Sender sees confirmation and a transaction reference; recipient notification is simulated. | High |

| Scenario | Expected result | Priority |
|---|---|---|
| Audit record review | Timestamp, status and reference are present; PIN and full sensitive credentials are absent. | High |

## 10. Resources

| Resource | Quantity / access | Purpose |
|---|---|---|
| Development laptops | Up to four team devices | Design, coding, documentation and testing. |
| Smartphones | At least two different devices where available | Review mobile usability and browser presentation. |
| Internet connection | Team access | Repository collaboration, research and stakeholder communication. |
| Version control repository | One shared repository | Source code, issue tracking and versioned documentation. |
| Design / diagram tool | Team access | Wireframes, context and sequence diagrams. |
| Development environment | Selected by the team | Prototype build, mock services and local testing. |
| Synthetic test data | Prepared by the team | Safe testing of wallet and transaction scenarios. |

### 10.1 Software and Services

A code editor, version control, modern browser, diagramming tool and document editor are required. Any cloud-hosted prototype must use test data and access controls. A hosted demonstration is not evidence of a production banking integration.

## 11. Quality Assurance and Acceptance

| Quality area | Proposed acceptance target | How it will be checked |
|---|---|---|
| Functional completeness | All agreed high-priority functional requirements pass their tests. | Requirements-to-test traceability matrix. |
| Input validation | Invalid amounts and recipient numbers are rejected before submission. | Boundary and negative tests. |
| Transaction integrity | Repeated requests do not produce duplicate simulated transfers. | Idempotency / replay tests. |
| Status clarity | Success, pending and failure outcomes are distinguishable to the user. | Scenario tests and usability review. |
| PIN and secret protection | No plaintext PIN, credential or secret is retained in logs, storage or repository. | Code and storage review. |
| Traceability | Every simulated transaction has a unique reference and timestamped status history. | Record inspection. |

| Quality area | Proposed acceptance target | How it will be checked |
|---|---|---|
| Usability | A first-time test user can complete the scripted demonstration without facilitator intervention. | Observed usability test. |
| Documentation | Plan, SRS, design notes, test report and demo instructions are complete and consistent. | Team and supervisor review. |

**Definition of done**

A feature is complete only when it is implemented in the prototype, reviewed by another team member, linked to a requirement, tested with positive and negative scenarios, and documented. Production integration is not an acceptance condition for the academic prototype.

## 12. Change Control

1. Any team member may raise a change request in the project issue tracker.

2. The request must state the reason, affected requirements, expected benefit, effort, risks and effect on the schedule.

3. The analyst assesses requirement and design impact; the developer assesses technical impact; the coordinator assesses time and stakeholder impact.

4. The project team discusses the request and records an approve, defer or reject decision.

5. Changes affecting live financial processing, provider interfaces, fees, limits, security or regulatory assumptions require supervisor review and written stakeholder confirmation before they are treated as approved requirements.

6. Approved changes are implemented through a reviewed change/merge request and reflected in the SRS, plan and test cases.

## 13. Deliverables

| Deliverable | Description / completion evidence | Target |
|---|---|---|
| Project Plan | Scope, roles, risks, schedule, dependencies, resources and controls. | Week 1; updated as approved. |
| Software Requirements Specification | Functional/non-functional requirements, interfaces, constraints, data and acceptance criteria. | Week 2; maintained through project. |
| Design pack | Context, sequence, data/status model and interface wireframes. | Week 2. |
| Working prototype | USSD-style flow with mock authorisation, routing, MoMo response and status handling. | Week 6. |
| Test report | Test cases, results, defect log and retest evidence. | Week 7. |
| Final presentation and demonstration | Project motivation, scope, architecture, working simulation, limitations and future work. | Week 8. |

| Deliverable | Description / completion evidence | Target |
|---|---|---|
| Source code and final documents | Versioned project repository and approved submission files. | Week 8. |

## 14. References

1. Sommerville, I. (2016). Software Engineering (10th ed.). Pearson Education.

2. Pressman, R. S., & Maxim, B. R. (2014). Software Engineering: A Practitioner's Approach (8th ed.). McGraw-Hill.

3. IEEE. (1998). IEEE Std 830-1998: IEEE Recommended Practice for Software Requirements Specifications. Used as a historical structural reference; the project requirements must also be reviewed against applicable current standards and provider requirements.

4. Project team. (2026). eWallet-to-MoMo transfer workflow notes and stakeholder engagement records. Unpublished project material.

**END OF PROJECT PLAN**